COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2017

ESTI MATE SUMVARY 14: 46: 17
CONTI D: C19085 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TI ME ALLOW 190 WORK DAYS
1-76 AT US-85: EB AND WB PERCENT TI ME: 37.89 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. FSA 0761-216
1-76 at US85: EB and WB
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 01/ 31/ 2017 DATE TI ME STARTED 10/ 09/2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 595, 508. 17 PARTI Cl PATI NG $ 2,593, 756. 76 $ 706, 314. 93
AWARD PRQJECT AM: $ 9,681, 395. 37 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 24. 48% TOTAL EARNI NGS 2,593, 756. 76 706, 314. 93
FUNDS AVAI LABLE: $ 8,001, 751.41 STOCKPI LED MATERI ALS 169, 676. 77 19, 985. 77
GROSS EARNI NGS 2,763, 433. 53 726, 300. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -70,612.70 -19, 989. 45
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,692, 820. 83 706, 311. 25
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,692, 820. 83 706, 311. 25
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 706, 311. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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201- 00001
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202- 00019
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202- 00033

202- 00035
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202- 00090

202- 00212

202- 00220

C19085
19085-BI D
FSA 0761-216
| TEM
DESCRI PTI ON

C earing and G ubbing

Renoval of Tree

Renoval of Inlet

Renoval of Manhol e

Renoval of Pipe

Renoval of Pipe

Renoval of End Section

*Renoval of Electrical Conduit

Renoval of Delineator

Renoval of Concrete Pavenent (Special)

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 900
ACRE
1, 450. 00000
23. 000
EACH
287. 63000
3. 000
EACH
1, 100. 00000
1. 000
EACH
1, 083. 00000
4.000
EACH
4, 800. 00000
70. 000
LF
80. 00000
3. 000
EACH
380. 00000
769. 000
LF
9. 00000
25. 000
EACH
98. 00000
40, 872. 000
SY
10. 00000
26, 280. 000
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 000
0. 500
3. 500

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 210
2.790
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

17. 000
3. 000
20. 000

11, 696. 000
505. 000
12, 201. 000

4,412. 560
5,178. 000
9, 590. 560
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ESTI MATE RUN 02/ 13/ 2017

14: 46: 17
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
725. 00
5, 075. 00
0. 00
5, 752. 60
0. 00
0. 00
1, 083. 00
1, 083. 00
13, 392. 00
14, 400. 00
0. 00
0. 00
0. 00
760. 00
0. 00
0. 00
294. 00
1, 960. 00
5, 050. 00
122, 010. 00
37, 333.38
69, 147. 94



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 15, 822. 000 14,751. 000
SF 1, 071. 000 1,831.41
1. 71000 15, 822. 000 27, 055. 62
0070 202-00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
437. 00000 2.000 874.00
0075 202-00750 *Renoval of Lunminaire 3. 000 2.000
EACH 0. 000 0. 00
69. 03000 2.000 138. 06
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 1. 000
EACH 1. 000 5, 030. 00
5, 030. 00000 2.000 10, 060. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 3. 000
EACH 0. 000 0. 00
97. 80000 3. 000 293. 40
0090 202-00821 *Renoval of Sign Panel 14. 000 4. 000
EACH 0. 000 0. 00
100. 10000 4. 000 400. 40
0095 202- 00825 *Removal of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 1. 000 265. 77
265. 77000 2.000 531.54
0105 202-00895 Renoval of Inpact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0110 202-01000 Renoval of Fence 1, 251. 000 387.000
LF 0. 000 0. 00

1. 25000 387. 000 483. 75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Quardrail Type 3 2,930. 000 1, 674. 000
LF 287. 000 1, 148. 00
4. 00000 1, 961. 000 7,844.00
0120 202-01140 Renoval of Guardrail Type 4 2,381. 000 1, 738. 000
LF 581. 000 4,067. 00
7.00000 2,319. 000 16, 233. 00
0125 202-01200 *Renmoval of Tensioned Cable Barrier 1, 448. 000 1, 448. 000
LF 0. 000 0. 00
3. 85000 1, 448. 000 5,574. 80
0130 202-01300 *Renoval of End Anchorage 12. 000 7.000
EACH 1. 000 286. 00
286. 00000 8. 000 2,288.00
0135 202- 04002 *Cl ean Cul vert 12. 000 6. 000
EACH 0. 000 0. 00
2,500. 00000 6. 000 15, 000. 00
0140 202-04010 Cean Inlet 4. 000 4.000
EACH 0. 000 0. 00
1, 222. 00000 4. 000 4, 888. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 59, 631. 000 9, 496. 000
cY 1, 450. 000 14, 500. 00
10. 00000 10, 946. 000 109, 460. 00
0150 203- 00065 Enbanknent Material (Conplete In Place) (R0) 43, 480. 000 3, 600. 000
CY 3, 049. 000 44,210. 50
14. 50000 6, 649. 000 96, 410. 50
0155 203-00100 Mick Excavation 300. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 20. 000 4.000
HOUR 2.000 230. 00
115. 00000 6. 000 690. 00
0165 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

126. 56000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 80. 000 46. 500
HOUR 3.500 664. 44
189. 84000 50. 000 9, 492. 00
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
(& 0. 000 0. 00
168. 00000 0. 000 0.00
0180 207-00205 Topsoi | 5, 593. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0.00
0185 207-00210 St ockpi | e Topsoi l 5, 593. 000 3, 797. 500
(% 0. 000 0. 00
9. 20000 3, 797. 500 34, 937. 00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 1, 083. 000 933. 000
LF 150. 000 541. 50
3. 61000 1, 083. 000 3, 909. 63
0195 208-00009 *Erosion Log Type 2 (18 Inch) 3, 862. 000 0. 000
LF 0. 000 0. 00
7. 05000 0. 000 0.00
0200 208- 00020 *Silt Fence 12, 574. 000 10, 583. 000
LF 1, 991. 000 2,170.19
1. 09000 12, 574. 000 13, 705. 66
0205 208- 00035 *Aggr egat e Bag 231. 000 171. 000
LF 60. 000 354. 00
5. 90000 231. 000 1, 362. 90
0210 208-00041 *Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0.00
0215 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0.00
2, 500. 00000 2.000 5, 000. 00
0220 208-00070 *Vehi cl e Tracki ng Pad 7.000 4.000
EACH 2. 000 3, 600. 00

1, 800. 00000 6. 000 10, 800. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 62. 500 14. 500
HOUR 48. 000 2,160. 00
45. 00000 62. 500 2,812.50
0230 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 62. 500 14. 500
HOUR 48. 000 4,320. 00
90. 00000 62. 500 5, 625. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 85. 000 54. 500
HOUR 30. 500 6, 100. 00
200. 00000 85. 000 17, 000. 00
0240 208- 00207 Erosi on Control Managenent 190. 000 54. 000
DAY 20. 000 2,480. 60
124. 03000 74.000 9,178. 22
0245 210- 00750 *Reset Light Standard 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0250 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 500 5, 861. 46
11, 722. 92000 0. 500 5, 861. 46
0255 210-00810 *Reset Ground Sign 9. 000 2.500
EACH 0. 000 0. 00
115. 05000 2.500 287. 63
0260 210-00815 *Reset Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
246. 22000 2.500 615. 55
0265 210-01130 *Reset CGuardrail Type 3 400. 000 0. 000
LF 212.500 3,774.00
17. 76000 212.500 3,774.00
0270 210-01200 *Reset End Anchorage 4.000 0. 000
EACH 0. 500 453. 50
907. 00000 0. 500 453. 50
0275 210- 04020 *Modi fy Inlet 3. 000 0. 000
EACH 1. 000 3,451. 61
3,451. 61000 1. 000 3,451. 61



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- Bl D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 8. 340 0. 000
ACRE 0. 000 0. 00
844. 00000 0. 000 0. 00
0285 212- 00009 *Seedi ng (Tenpor ary) 8. 340 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 8. 340 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 5. 000 0. 000
ol
2 EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 248. 000 0. 000
d ass
SY 0. 000 0. 00
1. 87000 0. 000 0. 00
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0325 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 000 0. 00
18, 000. 00000 0. 500 9, 000. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 500
LS 0. 000 0. 00
2, 300. 00000 0. 500 1, 150. 00
0340 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 20. 000 5.500
HOUR 0. 000 0. 00
100. 00000 5.500 550. 00
0350 304- 06000 Aggregate Base Course (Cl ass 6) 19, 745. 000 1, 659. 000
TON 3, 869. 550 61, 912. 80
16. 00000 5,528. 550 88, 456. 80
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 43. 300
TON 20. 030 6, 009. 00
300. 00000 63. 330 18, 999. 00
0360 403- 00800 Emer gency Pot hol e Repair 150. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 774. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0375 403-40000 *HVA Saf ety Edge 4,077. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 062. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 3, 600. 000
SY 4, 546. 000 268, 214. 00
59. 00000 8, 146. 000 480, 614. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-02000 Concrete Safety Edge 10, 804. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0395 420- 00102 *Geotextile (Erosion Control) (Cass 1) 48. 000 0. 000
SY 0. 000 0. 00
23.01000 0. 000 0. 00
0400 503-00042 *Drilled Caisson (42 Inch) 37.500 0. 000
LF 0. 000 0. 00
432. 30000 0. 000 0. 00
0405 503-00048 *Drilled Caisson (48 Inch) 23. 000 0. 000
LF 0. 000 0. 00
479. 36000 0. 000 0. 00
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 0. 000
LF 0. 000 0. 00
538. 00000 0. 000 0. 00
0415 506-00212  *Riprap (12 Inch) 15. 300 0. 000
CcY 0. 000 0. 00
287. 63000 0. 000 0. 00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 250. 000
LF 0. 000 0. 00
70. 00000 250. 000 17, 500. 00
0425 603- 05019 *18 Inch Reinforced Concrete End Section (Special) 3.000 2.000
EACH 0. 000 0. 00
2,416. 12000 2.000 4,832. 24
0430 603-10180 *18 Inch Corrugated Steel Pipe 249. 000 79. 000
LF 0. 000 0. 00
70. 00000 79. 000 5, 530. 00
0435 603-30018 *18 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0. 00
0440 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00

3, 900. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761-216 ESTI MATE NO. 0004 14: 46: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 680. 00000 0. 000 0.00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0.00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0460 604- 30015 *Manhol e Sl ab Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 850. 00000 2.000 13, 700. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 553. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 777.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0475 606- 00710 Quardrail Type 7 (Style CA) 4,791. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0480 606- 00740 Quardrail Type 7 (Style CE) 1, 367. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0485 606-01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0.00
0490 606- 01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 235. 00000 0. 000 0.00
0495 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14:46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
2,410. 00000 0. 000 0.00
0505 607-11525 Fence (Plastic) 5, 868. 000 4,018. 000
LF 90. 000 157.50
1. 75000 4,108. 000 7,189. 00
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0.00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0.00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001  *Delineator (Type I) 79. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0540 612-00002 *Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612-00003 *Del i neator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
66. 73000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
120. 80000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19085- Bl D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14:46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 612-15000 *Instal | Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0.00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 502. 000
LF 454. 000 4,176. 80
9. 20000 956. 000 8, 795. 20
0565 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 935. 000 3, 868. 000
LF 67. 000 925. 27
13. 81000 3, 935. 000 54,342.35
0570 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 3, 000. 000 2, 440. 000
LF 0. 000 0. 00
12. 66000 2,440. 000 30, 890. 40
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 300. 000 3,491. 000
LF 0. 000 0. 00
9. 20000 3, 491. 000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (lnstall Only) 6, 300. 000 3, 491. 000
LF 0. 000 0. 00
7.77000 3, 491. 000 27,125. 07
0590 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 500 1, 685. 20
3, 370. 40000 0. 500 1, 685. 20
0595 613-07011 *Pull Box (11"x18"x12") 15. 000 1. 000
EACH 3. 000 1, 698. 00
566. 00000 4.000 2,264.00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 5. 000
EACH 0. 000 0. 00
1, 162. 04000 5. 000 5, 810. 20
0605 613-07029 *Pul | Box (24"x24"x12") 5. 000 0. 000
EACH 2.000 2,038.76
1, 019. 38000 2.000 2,038.76



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 613-10000 *Wring 1. 000 0. 000
LS 0. 250 4,228.50
16, 914. 00000 0. 250 4,228.50
0615 613-20200 *Luminaire (Install Only) 15. 000 0. 000
EACH 2.000 356. 66
178. 33000 2.000 356. 66
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 027. 00000 0. 000 0.00
0620 MATERI AL ALLOMANCE Li ght Standard 6.844
EACH 0. 000 0. 00
3, 027. 00000 6. 844 20, 716. 79
0625 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 2. 000 1, 880. 00
940. 00000 2.000 1, 880. 00
0625 MATERI AL ALLOMNCE Concret e foundation 5.878
EACH -0.380 - 356. 86
940. 00000 5. 498 5, 168. 12
0630 613-50150 *Secondary Service Pedest al 2.000 2.000
EACH 0. 000 0. 00
546. 00000 2.000 1, 092. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 500
LS 0. 250 21, 500. 00
86, 000. 00000 0. 750 64, 500. 00
0640 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0.00
0645 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
29. 91000 0. 000 0.00
0650 614-00013 *Sign Panel (Oass I11) 1, 596. 000 0. 000
SF 0. 000 0. 00

25. 31000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19085- BI D ESTI MATE RUN
PRQIECT: FSA 0761- 216 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 MATERI AL ALLOMANCE Traf Sign Al um num 0. 000
SF 803. 739 20, 342. 63
25.31000 803. 739 20, 342. 63
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
36. 82000 0. 000 0. 00
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 870. 00000 0. 000 0. 00
0660 MATERI AL ALLOMANCE Over head Sign Str 0.631
EACH 0. 000 0. 00
37, 870. 00000 0.631 23, 895. 97
0665 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
46, 202. 00000 0. 000 0. 00
0665 MATERI AL ALLOMANCE Over head Sign Str 0.631
EACH 0. 000 0. 00
46, 202. 00000 0.631 29, 153. 46
0670 614-41800 *Monot ube Overhead Sign Bridge (18 Inch D aneter) 2. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0670 MATERI AL ALLOMANCE Over head Sign Str 1.257
EACH 0. 000 0. 00
56, 000. 00000 1. 257 70, 392. 00
0675 614-80385 Runble Strip 5, 793. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 9, 700. 000 0. 000
LF 8, 922. 000 45, 145. 32
5. 06000 8,922. 000 45, 145. 32
0695 621-00450 Det our Pavenent 18, 229. 000 14, 435. 000
SY 1, 095. 000 28, 470. 00
26. 00000 15, 530. 000 403, 780. 00
0700 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 100 16, 200. 00
162, 000. 00000 0. 500 81, 000. 00
0705 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 40, 000. 00
400, 000. 00000 0. 600 240, 000. 00
0710 626-01103 *Public Information Services (Tier I11) 1. 000 0. 350
LS 0. 050 900. 00
18, 000. 00000 0. 400 7,200. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 117.580 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
0720 627-00013 *Paverent Marking Paint (H gh Build) 529. 000 194. 000
GAL 77.000 4,398. 24
57.12000 271. 000 15, 479. 52
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 291. 060 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630- 00000 *Fl aggi ng 500. 000 127. 750
HOUR 160. 750 4,621. 56
28. 75000 288. 500 8,294. 38
0740 630- 00007 *Traffic Control Inspection 220. 000 34.000
DAY 15. 000 1, 725.00
115. 00000 49. 000 5, 635. 00
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PCN: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14:46: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0745 630-00012 *Traffic Control Managenent 190. 000 53. 000
DAY 15. 000 12, 375.00
825. 00000 68. 000 56, 100. 00
0750 630- 00015 *Uni formed Traffic Control Coordination 20. 000 6. 000
HOUR 0. 000 0. 00
15. 00000 6. 000 90. 00
0755 630- 00035 Enmergency Pul |l -off Area (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
5, 000. 00000 1. 500 7,500. 00
0760 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0765 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 0. 500
MON 0. 000 0. 00
1, 650. 00000 0. 500 825. 00
0770 630-80001 *Fl ashi ng Beacon (Portabl e) 19. 000 4. 500
EACH 0. 000 0. 00
1, 076. 00000 4.500 4,842.00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 29. 000
EACH 0. 000 0. 00
47. 00000 29. 000 1, 363. 00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 87. 000 33. 500
EACH 0. 000 0. 00
47. 00000 33. 500 1,574.50
0785 630-80343 *Construction Traffic Sign (Panel Size C 39. 000 19. 500
EACH 0. 000 0. 00
47. 00000 19. 500 916. 50
0790 630-80344 *Construction Traffic Sign (Special) 241. 000 120. 500
SF 0. 000 0. 00
25. 00000 120. 500 3,012.50
0795 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
5, 750. 00000 1. 500 8, 625. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0800 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.000 2,300. 00
0805 630- 80360 *Drum Channel i zi ng Devi ce 439. 000 144. 000
EACH 75. 500 3, 830. 87
50. 74000 219. 500 11, 137. 43
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 85. 000 25. 000
EACH 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0815 630-80370 Concrete Barrier (Tenporary) 15, 000. 000 5, 810. 500
LF 654. 000 6, 540. 00
10. 00000 6, 464. 500 64, 645. 00
0820 630-80380 *Traffic Cone 300. 000 56. 500
EACH 0. 000 0. 00
11. 00000 56. 500 621. 50
0825 630-80393 *Stackabl e Vertical Panels 40. 000 20. 000
EACH 0. 000 0. 00
25. 00000 20. 000 500. 00
0830 630-85010 *| npact Attenuator (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
2, 875. 00000 2.500 7,187.50
0835 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 2. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19085- BI D ESTI MATE RUN 02/ 13/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0004 14: 46: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 733. 460 733. 46
1. 00000 733. 460 733. 46
0865 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 912. 300
FA 0. 000 0. 00
1. 00000 912. 300 912. 30
0885 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70496 F/ A Lead Abat enent Work 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On- Denand Conmittee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 625- 00001 Const Surveying (Hour) CMO # 002 50. 000 23.500
HOUR 1. 500 215. 63

143. 75000 25. 000 3,593.75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19085-BI D ESTI MATE RUN 02/ 13/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0004 14:46: 17
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1005 630-00003 Uniforned Traf Ctrl CMO # 003 137.750 67. 250
HOUR 0. 000 0. 00
85. 00000 67. 250 5,716. 25

CAT NO0400

0910 620-00005

0915 620-00012

0920 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (Special)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $
1. 000
EACH
30, 000. 00000
1. 000
EACH
25, 000. 00000
2.000
EACH
2, 800. 00000
CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI  $

10,534,908.17 $ 726,300.70% 2,717,825.73
0. 500
0. 000 0.00
0. 500 15, 000. 00
1. 000
0. 000 0.00
1. 000 25, 000. 00
2.000
0. 000 0.00
2.000 5, 600. 00
60, 600. 00 $ 0.00$ 45, 600. 00
10, 595,508.17 $ 726,300.70% 2,763,425.73



